

SAIMON

*SAtellite Near Real Time MOnitoring
Network of the Eutrophication Risk for the marine waters over the
Greek-Albanian crossborder area*


PM Ioannina, May 17, 2016

Yiota Spastra
Planetek Hellas



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



PMT Ioanninna - Participants

Participants	
OLP	Decentralized Administration of Epirus-Western Macedonia
LP2	Milieukontakt International Albania
PP3	Region of Ionian Islands
PP4	Regional Council of Vlora
OLP Contractor	Planetek Hellas
Milieukontakt Contractor	-



Timetable of SAIMON project according the JTS approval of the revised application form (end of SAIMON project 23/08/2016)

WP1

WP/ Action Code	WP/ Action Title	Start	End
WP 1	Management & Coordination	01/04/2014	23/08/2016
Action 1.1	Preparation Activities		
Action 1.2	Project Coordination meetings	01/04/2014	23/08/2016
Action 1.3	Project Management	01/04/2014	23/08/2016
Action 1.4	Expenditure Verification	01/12/2015	23/08/2016




Timetable of SAIMON project according the JTS approval of the revised application form Deliverables

Action No	Deliv. No	Deliverable Title	Partner No	Partner's Contribution to Deliverable
1.1	1.1.1	Project Proposal	LP1	All partners contributed to this deliverable
1.2	1.2.1	Kick off meeting	LP1	Organization of the meeting. The Project Manager and the Key Persons from all partners will participate in this meeting
1.2	1.2.2	Project meetings (minutes...etc)	LP1	Project minutes will be taken for every meeting, will be updated from every partner and will be stored.
1.2	1.2.3	Participation in Meetings	LP2	LP2 will participate in all meetings and will help with minutes
1.2	1.2.4	Participation in Meetings	P3	PP3 will participate in all meetings and will help with minutes
1.2	1.2.5	Participation in Meetings	P4	PP4 will participate in all meetings and will help with minutes
1.3	1.3.1	Project Management	LP1	Progress reports will be sent to the JTS from the Project Manager.
1.3	1.3.2	Project Management	LP2	LP2 will have to keep records in order to inform the project manager
1.3	1.3.3	Project Management	P3	PP3 will have to keep records in order to inform the project manager
1.3	1.3.4	Project Management	P4	PP4 will have to keep records in order to inform the project manager
1.4	1.4.1	Expenditure verification	LP2	External Auditor for the verification of the final report (1% of the Albanian budget)



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Timetable of SAIMON project according the JTS approval of the revised application form


WP2

WP/ Action Code	WP/ Action Title	Start	End
WP 2	Information & Publicity	01/06/2014	23/08/2016
Action 2.1	Multilingual Project communication package	01/06/2014	23/08/2016
Action 2.2	Workshops	01/09/2014	23/08/2016
Action 2.3	Website	01/06/2014	23/08/2016



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Timetable of SAIMON project according the JTS approval of the revised application form Deliverables

Action No	Deliv. No	Deliverable Title	Partner No	Partner's Contribution to Deliverable
2.1	2.1.1	Project Publicity Actions	LP2	3000 common leaflets for every partner will be produced in Gr-Al-Eng language, press releases, newspaper articles
2.2	2.2.1	Workshop in Ioannina	LP2	A presentation seminars will be held in Ioannina. LP2 will prepare the needed material (ppts, Posters)
2.2	2.2.2	Workshop in Corfu	LP2	A presentation Seminars will be held in Corfu. LP2 will prepare the needed material (Presentations, Posters)
2.2	2.2.3	Workshop in Vlora	LP2	A presentation Seminar will be held in Vlora. LP2 will prepare the needed material (Presentations, Posters)
2.2	2.2.4	Workshop in Ioannina	P4	Participation in workshop
2.2	2.2.5	Workshop in Corfu	P4	Participation in workshop
2.3	2.3.1	Promotional Website of the project	LP2	LP2 will prepare the promotional website of the project including social media and e-promotion tools



Timetable of SAIMON project according the JTS approval of the revised application form


WP3

WP/ Action Code	WP/ Action Title	Start	End
WP 3	Satellite Data Handling and Management System (SDHMS)	01/06/2014	23/08/2016
Action 3.1	Production of the specifications of the SDHMS	01/07/2014	15/05/2016
Action 3.2	Realization of the SDHMS	01/06/2014	05/08/2016
Action 3.3	Production of the specifications for the Ocean Color and Temperature Satellite data	01/06/2014	30/06/2016
Action 3.4	Satellite data subscription for 24 months	01/07/2014	23/08/2016



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Timetable of SAIMON project according the JTS approval of the revised application form


Deliverables

Action No	Deliv. No	Deliverable Title	Partner No	Partner's Contribution to Deliverable
3.1	3.1.1	Document with the detailed specifications of the SDHMS	LP1	LP1 will announce a relevant public tender
3.2	3.2.1	SDHMS software functional prototype	LP1	LP1 will announce a relevant public tender
3.3	3.3.1	Document with the specs for the Satellite data for Thesprotia	LP1	LP1 will announce a relevant public tender
3.3	3.3.2	Document with the specs for the Satellite data for Corfu	P3	Partner 3 will announce a relevant public tender
3.3	3.3.3	Document with the specs for the Satellite data for Vlora	P4	Partner 4 will announce a relevant public tender
3.4	3.4.1	Satellite data subscription for 24 months (coastline of Thesprotia)	LP1	Partner 1 will announce a relevant public tender
3.4	3.4.2	Satellite data subscription for 24 months (coastline of Corfu)	P3	Partner 3 will announce a relevant public tender
3.4	3.4.3	Satellite data subscription for 24 months (coastline of Vlora)	P4	Partner 4 will announce a relevant public tender



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Timetable of SAIMON project according the JTS approval of the revised application form

WP4

WP/ Action Code	WP/ Action Title	Start	End
WP 4	In situ data collection, analysis and reporting (ISDCAR)	01/06/2014	23/08/2016
Action 4.1	Production of specifications of the in situ data collection campaigns	01/06/2014	15/05/2016
Action 4.2	In situ data collection	01/07/2014	30/05/2016
Action 4.3	Data analysis and final reports	01/12/2014	23/08/2016



Timetable of SAIMON project according the JTS approval of the revised application form


Deliverables

Action No	Deliv. No	Deliverable Title	Partner No	Partner's Contribution to Deliverable
4.1	4.1.1	Document with the detailed specifications of the campaign	LP1	LP1 in collaboration with the contractor of the SDHMS will produce the relevant study
4.2	4.2.1	Collection of sampling data from the Albanian coasts	LP2	MIA will collect the data under the scientific support of external expert and LP1
4.2	4.2.2	Data Tables document for the Greek and Albanian coasts	LP1	LP1 will produce the tables of data measured, for each station and each parameter in all the monitoring systems.
4.2	4.2.3	Vertical profiles document for the Greek and Albanian coasts	LP1	LP1 will produce the vertical profiles of all the measured parameters versus depth, at each station.
4.2	4.2.4	Map files of the Greek and Albanian Coasts	LP1	LP1 will produce maps with surface distribution of each parameter
4.3	4.3.1	Study of validation and calibration of the data	LP1	LP1 will produce the study of analysis and testing of the reliability of the satellite data
4.3	4.3.2	Document of proposed relevant actions	LP1	LP1 will produce the study of proposed relevant actions against the Eutrophication risk
4.3	4.3.3	Data Analysis Final Report in Albanian	LP2	LP2 experts will participate in the preparation of the studies and will prepare and translate the relevant reports in Albanian language



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Periodic Reporting


With the contribution of all partners, OLP completed the Reports – 8 in total, from the beginning of the project, till 31/03/2016

All 8 periodic reports are sent to MA for evaluation



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania



Status of Project


- OLP after a public tender has contracted winner company – Planetek Hellas for actions concerning WP1, WP3 & WP4
- Planetek Hellas has, according to the timetable, delivered to OLP, deliverables 3.1.1 - Production of the specifications of the SDHMS and 4.1.1 – Specifications of the In Situ Campaign for Data Collection
- P3 has announced a public tender and received offers for the 2 deliverables for Actions 3.3&3.4

We would like to thank all partners for their commitment to the project. We, as Planetek Hellas, are doing our best to give you as soon as possible all the technical support needed.



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania




SAIMON

Thank You



IPA Cross-Border PROGRAMME
Greece - Albania
2007-2013

FROM NEIGHBOURHOOD TO PARTNERSHIP



The Programme is co-funded
by the European Union
and by National Funds
of Greece & Albania

